COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/26/2008

ESTIMATE SUMMARY 22:03:54
CONTID: C16420 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16420-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 9.0 DAYS TIME ALLOW: 5/23/20( FIXED COMPLETION DAT
SH50 - WEST OF MORRIS/FORTINO - PHASE 1 PERCENT TIME: 13.04 ORIG TIME ALLOW: 5/23/20( FIXED COMPLETION DAT

PROJECT NO: SHE 050A-007

SH50 - WEST OF MORRIS/FORTINO - PHASE 1

NAME OF ROAD: 050A
PROJECT COUNTIES: PUEBRLO
CONTRACTOR:
KIEWIT WESTERN CO. PAY PERIOD ENDING 03/24/2008 DATE TIME STARTED 03/16/2008
7926 S. Platte Canyon Road DATE LET 01/31/2008 DATE WORK BEGAN  03/16/2008
DATE AWARDED 02/21/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/04/2008 DATE ACCEPTED
LITTLETON CO 80128-59'303-979-9330 DATE NOTICE TO PROCEED 03/16/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,539,946.62 PARTICIPATING $ 159,874.50 $ 159,874.50
AWARD PROJECT AMT: ¢ 1,517,520.62 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 10.38% TOTAL EARNINGS 159,874.50 159,874.50
FUNDS AVAILABLE: $ 1,380,072.12 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 159,874.50 159,874.50
TOTAL CLAIMS: $ 0.00 RETAINAGE -3,768.74 -3,768.74
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 156,105.76 156,105.76
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 156,105.76 156,105.76
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 156,105.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16420-BID ESTIMATE RUN 03/26/2008
PROJECT: SHE 050A-007 ESTIMATE NO: 0001 22:03:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090  REMOVAL OF DELINEATOR 7.000 0.000
EACH 2.000 12.00
6.00000 2.000 12.00
0010 202-00190  REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 7,499.000 0.000
sy 532.000 2,394.00
4.50000 532.000 2,394.00
0015 202-00203  REMOVAL OF CURB AND GUTTER 7,533.000 0.000
LF 3,990.000 15,960.00
4.00000 3,990.000 15,960.00
0020 202-00220  REMOVAL OF ASPHALT MAT 7,388.000 0.000
sy 2,484.000 17,388.00
7.00000 2,484.000 17,388.00
0025 202-00250  *REMOVAL OF PAVEMENT MARKING 3,376.000 0.000
SF 0.000 0.00
3.00000 0.000 0.00
0030 202-00810  REMOVAL OF GROUND SIGN 19.000 0.000
EACH 5.000 250.00
50.00000 5.000 250.00
0035 202-05030  SAWING ASPHALT MATERIAL (10 INCH) 8,970.000 0.000
LF 8,970.000 26,910.00
3.00000 8,970.000 26,910.00
0040 203-00040  UNCLASSIFIED EXCAVATION (SPECIAL) 6,135.000 0.000
cy 0.000 0.00
49.00000 0.000 0.00
0045 203-01597  *POTHOLING 100.000 0.000
HOUR 29.500 8,850.00
300.00000 29.500 8,850.00
0050 203-01622  SWEEPING (WITH PICKUP BROOM) 50.000 0.000
HOUR 36.000 7,200.00
200.00000 36.000 7,200.00
0055 206-00100  STRUCTURE BACKFILL (CLASS 1) 810.000 0.000
cy 0.000 0.00

50.00000 0.000 0.00
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PCN: 16420-BID ESTIMATE RUN 03/26/2008
PROJECT: SHE 050A-007 ESTIMATE NO: 0001 22:03:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00002 *EROSION LOG (12 INCH) 1,000.000 0.000
LF 48.000 240.00
5.00000 48.000 240.00
0065 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0070 208-00070 STABILIZED CONSTRUCTION ENTRANCE 3.000 0.000
EACH 2.000 1,600.00
800.00000 2.000 1,600.00
0075 208-00110 SEDIMENT REMOVAL AND DISPOSAL 50.000 0.000
cY 0.000 0.00
50.00000 0.000 0.00
0080 208-00205 EROSION CONTROL SUPERVISOR 14.000 0.000
HOUR 1.000 75.00
75.00000 1.000 75.00
0085 304-06000 AGGREGATE BASE COURSE (CLASS 6) 8,016.000 0.000
TON 0.000 0.00
16.00000 0.000 0.00
0090 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000
TON 0.000 0.00
150.00000 0.000 0.00
0095 403-34851 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 2,878.000 0.000
TON 0.000 0.00
95.00000 0.000 0.00
0100 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 1,308.000 0.000
GAL 0.000 0.00
2.00000 0.000 0.00
0105 609-21011 *CURB AND GUTTER TYPE 2 (SECTION I-M) 7,573.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0110 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 16,975.000 0.000
SF 0.000 0.00

7.00000 0.000 0.00



CONTID: Cl6420 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 16420-BID ESTIMATE RUN 03/26/2008
PROJECT: SHE 050A-007 ESTIMATE NO: 0001 22:03:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 612-00003 *DELINEATOR (TYPE III) 5.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0120 614-00011 *SIGN PANEL (CLASS I) 149.510 0.000
SF 0.000 0.00
12.00000 0.000 0.00
0125 614-00012 *SIGN PANEL (CLASS II) 105.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0130 614-01573 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST & 24.000 0.000
SLIPBASE
EACH 0.000 0.00
400.00000 0.000 0.00
0135 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.200 3,000.00
15,000.00000 0.200 3,000.00
0140 626-00000 *MOBILIZATION 1.000 0.000
LS 0.250 34,250.00
137,000.00000 0.250 34,250.00
0145 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.050 150.00
3,000.00000 0.050 150.00
0150 627-00005 *EPOXY PAVEMENT MARKING 54.000 0.000
GAL 0.000 0.00
150.00000 0.000 0.00
0155 627-00025 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 14,000.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0160 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 66.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
16.00000 0.000 0.00
0165 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 1,728.000 0.000
LINE)
SF 0.000 0.00

12.00000 0.000 0.00
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PCN: 16420-BID ESTIMATE RUN 03/26/2008
PROJECT : SHE 050A-007 ESTIMATE NO: 0001 22:03:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-00000 *FLAGGING 1,000.000 0.000
HOUR 31.750 698.50
22.00000 31.750 698.50
0175 630-00007 *TRAFFIC CONTROL INSPECTION 20.000 0.000
DAY 2.000 110.00
55.00000 2.000 110.00
0180 630-00012 *TRAFFIC CONTROL MANAGEMENT 50.000 0.000
DAY 5.000 2,250.00
450.00000 5.000 2,250.00
0185 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 45.000 0.000
HOUR 5.000 125.00
25.00000 5.000 125.00
0190 630-80002 *FLASHING BEACON (SOLAR) 4.000 0.000
EACH 2.000 600.00
300.00000 2.000 600.00
0195 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 20.000 0.000
EACH 10.000 220.00
22.00000 10.000 220.00
0200 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 40.000 0.000
EACH 20.000 600.00
30.00000 20.000 600.00
0205 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 4.000 140.00
35.00000 4.000 140.00
0210 630-80348 *CONSTRUCTION INFORMATION SIGN 2.000 0.000
EACH 1.000 175.00
175.00000 1.000 175.00
0215 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 2,500.00
2,500.00000 1.000 2,500.00
0220 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 1.000 650.00
650.00000 1.000 650.00
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PCN: 16420-BID ESTIMATE RUN 03/26/2008
PROJECT: SHE 050A-007 ESTIMATE NO: 0001 22:03:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 50.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0230 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 50.000 0.000
EACH 7.500 375.00
50.00000 7.500 375.00
0235 630-80380 *TRAFFIC CONE 200.000 0.000
EACH 96.000 1,152.00
12.00000 96.000 1,152.00
0240 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70011 F/A PARTNERING 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70016 F/A FUEL COST ADJUSTMENT 9,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70021 F/A ON-THE-JOB TRAINEE 600.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0265 700-70022 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16420-BID ESTIMATE RUN 03/26/2008
PROJECT: SHE 050A-007 ESTIMATE NO: 0001 22:03:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 700-70380 F/A EROSION CONTROL 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,507,946.62 $ 127,874.50% 127,874.50
CAT NO0400 CONSTRUCTION ENGINEERING
0285 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 15,000.00
15,000.00000 1.000 15,000.00
0290 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 16,000.00
16,000.00000 1.000 16,000.00
0295 620-00020 SANITARY FACILITY 2.000 0.000
EACH 2.000 1,000.00
500.00000 2.000 1,000.00
CAT 0400 CURRENT AMT $ 32,000.00 $ 32,000.00s 32,000.00
PROJECT TOTAL CURRENT AMT $ 1,539,946.62 $ 159,874.50 S 159,874.50



